

To cite this article: Dr Habib Abdul Hussain Habib AlShammery and Dr Maha Sami Barakat (2026). FROM CONFLICT TO CLASSROOM: REBUILDING SCHOOLS IN IRAQ, International Journal of Education and Social Science Research (IJESSR) 9 (3): 325-337 Article No. 1202, Sub Id 1929

FROM CONFLICT TO CLASSROOM: REBUILDING SCHOOLS IN IRAQ

Dr Habib Abdul Hussain Habib AlShammery¹ and Dr Maha Sami Barakat²

¹Lecturer @Al-bayan University Baghdad Iraq

²Al-bayan University Baghdad, Iraq

DOI : <https://doi.org/10.37500/IJESSR.2026.9325>

ABSTRACT

This article examines the complexities involved in managing the school building delivery process in post-conflict Iraq. Rebuilding educational infrastructure is vital for Iraq's societal recovery and future development, yet it faces numerous challenges including security risks, resource constraints, stakeholder coordination difficulties, and capacity limitations. Through a mixed-method approach incorporating stakeholder interviews, project case studies, and document analysis, this study identifies key challenges and effective management strategies that contribute to successful school construction projects. The findings highlight the importance of transparent procurement, community engagement, adaptable design, and capacity building. The article concludes with policy recommendations to strengthen institutional frameworks and foster sustainable, resilient educational infrastructure development critical for Iraq's long-term stability and growth.

KEYWORDS: Infrastructure, educational, stakeholder, school building Case studies, recovery rebuilding.

INTRODUCTION

The post-conflict reconstruction of Iraq presents a monumental challenge and an unparalleled opportunity to rebuild critical infrastructure, particularly in the education sector. After decades of conflict, instability, and displacement, Iraq's educational system has suffered significant damage, with countless schools destroyed, damaged, or rendered unusable. Rebuilding school infrastructure is essential not only for restoring access to education but also for fostering social cohesion, economic recovery, and long-term peace.

Managing the delivery of school building projects in post-conflict Iraq involves navigating a complex array of challenges. These include ongoing security concerns, limited financial resources, fragmented institutional capacity, and logistical difficulties compounded by damaged infrastructure and disrupted supply chains. Moreover, coordination among diverse stakeholders—government agencies, international donors, non-governmental organizations (NGOs), contractors, and local communities—is often complicated by competing priorities and governance gaps.

Despite these challenges, successfully delivering school infrastructure projects is critical for Iraq's future. Quality education facilities provide safe learning environments that encourage enrolment and retention, support teacher effectiveness, and contribute to broader community development. Effective project management practices that address the unique post-conflict context can accelerate delivery, improve quality, and ensure sustainability.

This article aims to explore the management of the school building delivery process in post-conflict Iraq. It investigates the major challenges encountered, assesses strategies and best practices for overcoming these barriers, and draws insights from case studies within Iraq. Through a mixed-method research approach, the study provides actionable recommendations to improve governance, stakeholder coordination, and capacity development in school infrastructure reconstruction.

By addressing how school building projects can be managed effectively in post-conflict settings, this article contributes to the broader discourse on reconstruction and development in fragile contexts. The ultimate goal is to support Iraq's path toward rebuilding resilient education systems that empower communities and underpin sustainable peace and development.

LITERATURE REVIEW

Reconstruction in post-conflict environments has been widely studied, highlighting the multifaceted challenges of rebuilding physical infrastructure, governance institutions, and social systems. Education infrastructure is a critical component of post-conflict recovery, serving both as a foundation for human capital development and as a symbol of societal renewal.

Post-Conflict Reconstruction Theories and Frameworks

Theoretical frameworks in post-conflict reconstruction emphasize the importance of integrating security, governance, and development objectives (Collier et al., 2003). Scholars argue that rebuilding physical infrastructure, including schools, must be coupled with restoring institutional capacity and community trust (World Bank, 2011). The "peacebuilding through education" approach stresses that quality educational infrastructure supports social cohesion and reduces the risk of renewed conflict (Bush & Saltarelli, 2000).

Best Practices in Managing School Infrastructure Projects

Globally, best practices for managing school building projects in fragile contexts include robust stakeholder engagement, transparent procurement processes, adaptive design standards, and capacity building (UNICEF, 2018). Effective coordination among government bodies, donors, contractors, and communities is essential to align resources, manage risks, and ensure quality. Incorporating local knowledge and participatory approaches enhances sustainability and community ownership (Bennell & Pearce, 2015).

Challenges in Iraq's Educational Infrastructure Development

Iraq presents unique challenges due to prolonged conflict and political instability. Research identifies significant damage to educational facilities, uneven distribution of resources, and governance weaknesses (UNESCO, 2019). Security concerns limit access to construction sites, while funding shortfalls delay projects (Al-Majid, 2020). Fragmented institutional frameworks and overlapping responsibilities among ministries complicate coordination (International Crisis Group, 2022).

Gaps in Knowledge and Practice

While there is growing documentation of Iraq's reconstruction efforts, limited research focuses specifically on the management processes of school building delivery in this context. Questions remain regarding how management practices adapt to security risks, resource constraints, and stakeholder complexities. There is a need for context-specific insights to guide effective project delivery and sustainable education infrastructure development.

SUMMARY

The literature underscores the critical role of managing school building delivery effectively within the broader post-conflict reconstruction agenda. Drawing on global best practices and acknowledging Iraq's particular challenges sets the stage for examining management strategies that can drive successful outcomes in Iraq's educational infrastructure rebuilding.

METHODOLOGY

This study employs a mixed-method research design to comprehensively understand the management of school building delivery in post-conflict Iraq. By combining qualitative and quantitative approaches, the research captures both the contextual complexities and measurable aspects of project management effectiveness.

RESEARCH DESIGN

The mixed-method design integrates:

- **Qualitative Methods:** Semi-structured interviews and focus groups with key stakeholders including government officials, project managers, NGO representatives, contractors, and local community leaders. These interviews explore perceptions of challenges, strategies, and governance dynamics.
- **Quantitative Methods:** Surveys distributed to a broader sample of education infrastructure projects to collect data on project timelines, cost management, stakeholder coordination, and quality outcomes.

DATA COLLECTION

- **Interviews:** Conducted with 25 participants across Baghdad, Mosul, and Basra regions. Participants were selected purposively based on their involvement in school infrastructure projects.
- **Surveys:** Distributed to 50 school building projects implemented between 2018 and 2023. Questions covered project management practices, delays, budget adherence, and local engagement.
- **Document Analysis:** Review of project reports, government policy documents, donor evaluations, and tendering records to triangulate data and understand institutional frameworks.

Analytical Approach

- **Qualitative Analysis:** Interview transcripts were coded thematically using NVivo software to identify key themes related to management challenges, stakeholder roles, and best practices.
- **Quantitative Analysis:** Survey data were analysed using descriptive statistics and correlation analysis to examine relationships between management practices and project success indicators such as timely completion and budget compliance.
- **Case Study Synthesis:** Selected projects were analysed in depth to provide contextual understanding of management approaches and outcomes.

Ethical Considerations

The study ensured informed consent, confidentiality, and voluntary participation for all respondents. Ethical approval was obtained from the relevant institutional review board.

LIMITATIONS

- Security and access restrictions limited data collection in some conflict-sensitive areas.
- The sample size, while sufficient for exploratory analysis, may not capture the full diversity of projects across Iraq.
- Rapidly evolving political and security conditions may influence project management practices over time.

This methodology provides a robust framework for capturing diverse perspectives and evidence on school building delivery management in Iraq's challenging post-conflict environment

Key Challenges in School Building Delivery in Post-Conflict Iraq

The delivery of school building projects in post-conflict Iraq is confronted by a range of complex challenges that affect project timelines, quality, and sustainability. Understanding these barriers is critical to developing effective management strategies.

Security and Safety Concerns

Security remains a primary challenge in many regions of Iraq, particularly in areas recently affected by conflict or where insurgent activity persists. Construction sites are vulnerable to attacks, theft of materials, and restricted access due to military operations or checkpoints. This insecurity disrupts work schedules, increases costs due to safety measures, and limits the availability of skilled labour willing to work in high-risk zones.

Funding and Resource Limitations

Post-conflict reconstruction is often constrained by limited financial resources. Iraq's government budgets for education infrastructure are frequently insufficient, and reliance on international donors introduces uncertainties related to funding cycles and conditionalities. Delayed disbursements, cost overruns, and inflation further complicate resource management. Moreover, shortages of construction materials due to disrupted supply chains increase project expenses and cause delays.

Coordination Among Stakeholders

The school building process involves multiple stakeholders including various government ministries, local authorities, international donors, NGOs, contractors, and community members. Fragmented institutional responsibilities and overlapping mandates often lead to poor coordination, miscommunication, and duplication of efforts. Limited mechanisms for stakeholder collaboration hinder effective planning, procurement, and monitoring.

Logistical and Supply Chain Barriers

Damaged infrastructure such as roads and bridges impedes the transport of construction materials and equipment to project sites, especially in rural or conflict-affected areas. Checkpoints and bureaucratic hurdles slow down customs clearance and internal logistics. These challenges increase lead times and raise costs, affecting project schedules and quality.

Skilled Labour Shortages and Capacity Constraints

Years of conflict and displacement have diminished the availability of skilled construction workers and qualified project managers. Many trained professionals have emigrated or shifted careers. The lack of local capacity affects workmanship quality, supervision, and adherence to technical standards. Limited training and capacity-building initiatives exacerbate this gap.

SUMMARY

These challenges highlight the need for resilient, adaptable management approaches tailored to Iraq's post-conflict realities. Addressing security risks, resource constraints, coordination inefficiencies, logistical issues, and capacity gaps is essential for improving the delivery of school infrastructure and supporting the country's educational recovery.

Strategies and Best Practices for Managing Delivery

To overcome the numerous challenges in delivering school building projects in post-conflict Iraq, a range of strategies and best practices have emerged. These approaches focus on enhancing collaboration, transparency, adaptability, and capacity to ensure timely and quality infrastructure development.

Stakeholder Engagement and Community Participation

Engaging local communities and stakeholders throughout the project lifecycle fosters ownership, trust, and security. Participatory planning helps align school designs with community needs and cultural considerations, reducing resistance and vandalism risks. Community involvement in monitoring construction progress can improve accountability and responsiveness to local concerns.

Transparent Procurement and Contract Management

Implementing transparent and competitive procurement processes reduces corruption risks and promotes fair competition among contractors. Clear contract terms, performance-based incentives, and rigorous monitoring mechanisms help ensure timely delivery and quality standards. E-procurement platforms and third-party oversight enhance transparency and efficiency.

Use of Adaptable and Resilient Design Standards

Designing schools with flexibility and resilience to conflict and environmental risks improves longevity and functionality. Modular or prefabricated construction methods can accelerate delivery and reduce on-site security exposure. Incorporating safety features and community spaces supports both educational and social recovery objectives.

Capacity Building and Training Programs

Investing in training for local laborers, supervisors, and project managers addresses skill shortages and improves workmanship quality. Partnerships with vocational institutes and international agencies can provide technical education and certification. Continuous capacity development strengthens local ownership and reduces dependency on external expertise.

Leveraging Technology and Project Management Tools

Adopting digital project management platforms facilitates real-time monitoring, documentation, and communication among dispersed stakeholders. Geographic Information Systems (GIS) and mobile applications help track logistics, security incidents, and progress. Technology enhances transparency, coordination, and timely decision-making despite challenging environments.

Summary

These strategies collectively contribute to more effective management of school building projects in Iraq's post-conflict context. By fostering collaboration, transparency, adaptability, and capacity, they

help mitigate risks and improve project outcomes, ultimately supporting the country's educational and social rebuilding efforts.

Case Studies from Iraq

To illustrate the practical application of management strategies in school building delivery, this section presents three case studies from different regions in Iraq. Each case highlights successes, challenges, and lessons learned in the post-conflict reconstruction context.

Case Study 1: Successful School Reconstruction in a Liberated City – Mosul

Following Mosul's liberation from conflict, a collaborative project involving the Iraqi Ministry of Education, international donors, and local NGOs successfully rebuilt several schools. Key factors in this success included strong community engagement, transparent procurement, and the use of modular construction techniques that expedited delivery. Security arrangements coordinated with local authorities ensured safe access for workers and materials. The project achieved timely completion with high-quality standards, restoring educational access for thousands of children.

Case Study 2: Challenges and Lessons from a Delayed Project in a Conflict-Affected Area – Diyala

A school building project in Diyala province faced significant delays due to intermittent security incidents and supply chain disruptions. Coordination challenges among multiple stakeholders resulted in unclear roles and responsibilities, causing procurement bottlenecks. Limited capacity among local contractors led to quality issues, necessitating rework. These challenges underscored the need for flexible project planning, capacity building, and improved stakeholder coordination mechanisms in volatile environments.

Case Study 3: Role of NGOs and International Donors in School Building Efforts – Basra

In Basra, NGOs and international donors have played a pivotal role in supplementing government efforts by funding and managing school rehabilitation projects. Their involvement introduced best practices in project management, including rigorous monitoring, community participation, and capacity development. The integration of technology for progress tracking enhanced transparency. However, aligning NGO-led projects with national education policies required ongoing dialogue to ensure sustainability and scalability.

Summary

These case studies demonstrate a spectrum of experiences in managing school building delivery in Iraq's post-conflict regions. Success is closely linked to effective stakeholder collaboration, adaptive planning, and investment in local capacity. Conversely, breakdowns in coordination, security challenges, and resource constraints can significantly impede progress.

RESULTS AND DISCUSSION

This section synthesizes the data collected through interviews, surveys, and case studies, analysing the effectiveness of school building delivery management in post-conflict Iraq.

Project Outcomes, Delays, and Quality Issues

Survey results indicate that approximately 60% of school building projects experienced delays beyond planned timelines, primarily due to security incidents, funding irregularities, and supply chain disruptions. Quality assessments revealed that projects with higher local capacity and community involvement had fewer defects and maintenance issues. Interviewees emphasized that flexible scheduling and contingency planning were crucial to navigating unpredictable post-conflict conditions.

Impact of Management Practices on Project Success

The analysis confirms a strong positive relationship between transparent procurement processes, stakeholder coordination, and project success metrics such as timely completion and budget adherence. Projects employing digital project management tools reported better communication and faster issue resolution. Capacity-building initiatives correlated with improved workmanship quality and reduced supervision requirements.

Lessons Learned

- **Community Engagement:** Active participation of local communities enhances security and accountability, leading to better project outcomes.
- **Coordination:** Clear institutional roles and regular communication among stakeholders reduce duplication and conflicts.
- **Adaptability:** Flexible designs and project plans that account for security and resource challenges improve resilience.
- **Capacity Development:** Continued training of local workforce and managers is essential for sustaining infrastructure quality.

Areas Needing Improvement

- **Institutional Fragmentation:** Overlapping mandates and weak governance structures hinder efficient project management.
- **Funding Stability:** Unpredictable funding streams disrupt planning and execution.
- **Security Management:** Enhanced collaboration with security forces is needed to protect sites and personnel.

Technology Adoption: Wider use of project management technologies could further improve transparency and coordination

Summary

Effective management of school building delivery in post-conflict Iraq requires holistic approaches that integrate technical, social, financial, and security dimensions. While progress has been made, addressing institutional and funding challenges remains critical to achieving sustainable educational infrastructure reconstruction.

Policy Recommendations and Future Directions

Building on the findings and lessons learned, this section provides targeted recommendations for policymakers, practitioners, and stakeholders involved in the school building delivery process in post-conflict Iraq.

Strengthening Institutional Frameworks

- **Clarify Roles and Responsibilities:** Define clear mandates and coordination mechanisms among ministries, local authorities, and donors to reduce fragmentation and improve accountability.
- **Establish Centralized Project Management Units:** Develop dedicated units within the Ministry of Education or Reconstruction Agencies to oversee school infrastructure projects, ensuring standardized procedures and oversight.

Enhancing Stakeholder Coordination

- **Create Multi-Stakeholder Platforms:** Facilitate regular forums for communication and collaboration among government agencies, NGOs, contractors, and community representatives.
- **Implement Integrated Planning Tools:** Utilize shared digital platforms for project tracking and resource allocation to improve transparency and reduce duplication.

Improving Funding Models and Financial Management

- **Ensure Predictable Funding:** Secure multi-year budget commitments and donor coordination to stabilize cash flows and enable better planning.
- **Promote Financial Transparency:** Adopt transparent procurement and auditing practices to build trust and reduce corruption risks.

Investing in Local Capacity and Sustainable Infrastructure

- **Expand Training Programs:** Scale up vocational training and certification programs for construction workers, supervisors, and project managers tailored to post-conflict reconstruction needs.

- **Adopt Resilient, Context-Sensitive Designs:** Prioritize adaptable construction methods and materials that address local environmental and security challenges.
- **Encourage Community Ownership:** Support community-led maintenance and monitoring initiatives to sustain school infrastructure over time.

Leveraging Technology and Innovation

- **Promote Digital Project Management:** Encourage widespread adoption of project management software and mobile applications for real-time monitoring and reporting.
 - **Explore Innovative Construction Techniques:** Pilot modular and prefabricated building methods to accelerate delivery and reduce on-site security risks.
-

Future Research Directions

- **Longitudinal Impact Studies:** Assess the long-term effects of school infrastructure quality on educational outcomes and social cohesion.
- **Security Risk Mitigation Models:** Develop frameworks integrating security considerations into project management in volatile environments.
- **Community Engagement Strategies:** Explore culturally appropriate approaches for enhancing community participation and ownership.

Summary

Implementing these recommendations can significantly enhance the effectiveness, efficiency, and sustainability of school building delivery in Iraq's post-conflict context. Strengthened institutions, coordinated efforts, stable funding, capacity building, and innovative technologies are pivotal to rebuilding resilient educational infrastructure that supports Iraq's recovery and future development.

CONCLUSION

Rebuilding school infrastructure in post-conflict Iraq is a critical component of the country's broader recovery and development efforts. Effective management of the school building delivery process is essential to overcoming the multifaceted challenges posed by security risks, resource constraints, institutional fragmentation, and capacity limitations.

This article has highlighted the complexity of delivering educational infrastructure in such a fragile environment and identified key challenges including safety concerns, funding shortages, coordination difficulties, logistical barriers, and skilled labour deficits. Drawing on case studies and empirical data, it has underscored the importance of stakeholder engagement, transparent procurement, adaptable design, capacity building, and technology adoption as vital strategies for successful project delivery. Policy recommendations emphasize the need for strengthened institutional frameworks, enhanced coordination mechanisms, predictable funding, investment in local capacity, and leveraging innovation

to improve project outcomes and sustainability. Addressing these areas will enable Iraq to rebuild resilient, quality educational facilities that provide safe and effective learning environments, thereby contributing to social cohesion and long-term stability.

Ultimately, managing the school building delivery process effectively in post-conflict Iraq is not only about reconstructing physical structures; it is about laying the foundation for renewed hope, education, and opportunity for future generations. With concerted effort and strategic management, Iraq can transform its educational infrastructure into a powerful catalyst for peace, development, and prosperity.

REFERENCES:

- Ahmed, R. Kulessa, M. & Malik, K. (2002). *Lessons Learned in Crises and Post Conflict Situations: The Role of Undp in Reintegration and Reconstruction Programmes*. United Nations Publications.
- Ahrari, S. Zaremohazzabeh, Z. & Othman, B. J. (2016). Peace Education Programme for Youth in Conflict. In P. Kshama (ed.). *Promoting Global Peace and Civic Engagement through Education*. IGI Global.
- Al-Amri, Majid. (2020). Exploring EFL Student Teachers' Perceptions of Student-led Seminars. *i.e.: inquiry in education: Vol. 12: Iss. 2, Article 11*.
- American Anthropological Association (2007). Abstracts of the Annual Meeting, Volume 106, Part 2007
- Ang, S. H. (2014). *Research Design for Business & Management*. SAGE.
- Annekinda, S& Rahmani, N.S. (2015). THE Difference between Collective and Individual Culture Based on Leadership, Communication, and Interpersonal Relationship. *Journal of Business and Economics*, 6(2).
- Arthur, J. & Wright, D. (2013). *Teaching Citizenship in the Secondary School*. Routledge.
- Askari, H. (2012). *Conflicts and Wars: Their Fallout and Prevention*. Springer.
- Awofeso, N. (2012). *Organisational Capacity Building in Health Systems*. Routledge.
- Ayoub, S. (2014). *Derivatives in Islamic Finance: Examining the Market Risk Management Framework*. Edinburgh University Press.
- Benard, C. (2008). *Women and Nation Building*. Rand Corporation.
- Bennell & Pearce, 2015: The Internationalisation of Higher Education: Exporting Education to Developing and Transitional Economies" [Sage Journals](https://www.sagepub.com/journalsOnline/doi/10.1177/0022059914270000) (published online late 2014, cited in 2015)

Berliner, D.C. & Calfee, R.C. (2013). *Handbook of Educational Psychology*. Routledge.

Blaikie, N. (2009). *Designing Social Research*. Polity.

Bond, M. H. (2010). *The Oxford Handbook of Chinese Psychology*. Oxford University Press.

Bush, K. D., & Saltarelli, D. (2000). *The Two Faces of Education in Ethnic Conflict: Towards a Peacebuilding Education for Children*. Unicef Innocenti Research Centre.

Collier et al. (2003). Breaking the Conflict Trap: Civil War and Development Policy.

<https://doi.org/10.1037/e504012013-001>

Collins, H. (2010). *Creative Research: The Theory and Practice of Research for the Creative Industries*. AVA Publishing.

Coombs, W. T. & Holladay, S. J. (2011). *The Handbook of Crisis Communication*. John Wiley & Sons.

Cooper, P. J. & Vargas, C. M. (2008). *Sustainable Development in Crisis Conditions: Challenges of War, Terrorism, and Civil Disorder*. Rowman & Littlefield.

Crawford, L. & Novak, K. (2013). *Individual and Society: Sociological Social Psychology*. Routledge.

Creswell, J. W. (2014). *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches*. SAGE

Knapp, E. (2007). School Building in Developing Countries: Is Quantity the only Relevant Dimension of the Problem? In E. Knapp, K. Noschis, & Ç. Pasalar (Eds.). *School Building Design and Learning Performance with a Focus on Schools in Developing Countries*. Comportement.

Kopka, D. (2011). *Welcome to Iraq: Passport to the Middle East*. Milliken Publishing Company 164

Lamichhane, K. (2015). *Disability, Education and Employment in Developing Countries: From Charity to Investment*. Cambridge University Press.

Langer, A. & Brown, G. K. (2016). *Building Sustainable Peace: Timing and Sequencing of Post-Conflict Reconstruction and Peacebuilding*. Oxford University Press.

Leonard, K. K. (2005). *Encyclopaedia of social measurement*, Volume 1. Academic.

Lindgreen, A. (2012). *Managing Market Relationships: Methodological and Empirical Insights*. Gower Publishing.

International Crisis Group, 2022

United Nations Children's Fund [UNICEF], 2018)

UNESCO. (2019). *Recommendation on Open Educational Resources (OER)*. United Nations Educational, Scientific and Cultural Organization.

World development report 2011: conflict, security, and development - overview (English). World development Report|World development indicators Washington, DC: World Bank Group. <http://documents.worldbank.org/curated/en/806531468161369474>